Timeline

Time period	Goals	
Sep 26	Grammar mostly finalized	
Oct 3	 Parser finished starting to convert CREATE statements into map elements User studies finished 	
Oct 10	Handling function calls, variables, loops	
Oct 17	Everything done!	

Tasks	People	Expected Completion
Grammar/Tokenization/Parsin g/AST	Kyle	Oct 2
Creating simple lists of AST Nodes so that we can work with them easily	Kyle	Oct 2
(for example, lists of all of the Function Call AST Nodes, the Function Declaration AST Nodes, the Variable Declaration AST Nodes)		
Function calls	Eric	Oct 10
Variable declaration/assignments	Eric	Oct 10
Loops	Eric	Oct 10
Going from "CREATE" ASTNodes to a visual representation	Michael, Aidan, Maxwell	Oct 10
General Frontend	Michael, Aidan, Maxwell	Oct 10
Help with frontend as soon as were done	Kyle, Eric	Oct 10

Random

Background research

- Google maps API Maxwell
- D3 JS library (if unable to use Google maps)

Tokenization / Parsing / AST / Grammar - Kyle

Execution

- Component more frontend/API calling focused
 - Roads
 - Stops
- Function Eric
- Control flow Eric
- Constant
- Variables

Demo web page?